
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:09 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 177 Date: 10-Nov-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 428

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny.

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit and Alex Schmidt's diaries for ABFs labor, equipment, and operations at the W2 cap beam
particularly related to the erection of the W2E2 west deviation saddle segment.
- Surveyed the panel point punchmarks on OBG lifts 8E/9E while the top splice joint Subarc ROOT pass
weld was in progress with the assistance of Sami Daouk. It should be noted that the survey was done with
approximately 1/2 of the ROOT pass already completed. However the welding was done late yesterday
and early this morning while the OBG steel was in the shade. Thus the thermal expansion of the steel
wasn't an issue.
- Surveyed the punchmarks placed by ABF surveyors on the W2E3 west deviation saddle segment with
the assistance of Alex Schmidt. The punchmarks are surveyed while the saddle segment is on the ground
to establish local control of the structural member.

Bid Item: 038 X-E2C-CON.03804-0120F4 E-W Line Cross Over E2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RECEIVER TANK, 500 GAL

3.00

002087

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM LUIS DIAZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 3.00 0.00 0.00 3.00

Diary: Dispute

Work description.

- Mobilized small tools and equipment at the E2 Cap Beam.
- Began to bushing the concrete surface for the southern most Bearing on the top of the E2 cap beam.

038 X-E2C-CON.038

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 177 Date: 10-Nov-2010 Wednesday

Connecting the W2E2 west deviation saddle to the W2 cap beam. ABF laborers beginning to bush the southern most Bearing of the E2
cap beam

Specialty erection bracket for the W2E2 west deviation saddle fixed to
the lower west bike path pedestal.

ABF ironworkers continuing to position the W2E2 west deviation
saddle to be placed through the anchor rods.

The W2E2 west deviation saddle in the process of being erected next
to the existing SFOBB.

ABF ironworkers beginning to position the W2E2 west deviation saddle
to be placed through the anchor rods.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 177 Date: 10-Nov-2010 Wednesday

ABF irnoworkers tensioning the Williams rod anchors fixing the saddle
erection bracket to the W2 cap beam.
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